
GWF - Construction Equipment Utilization

Work Days Hours Per Total Equip. 
Sitework 1 2 3 4 5 Per Month1 Work Day Actual % Use
Transmission Line
Cable Tensioner Truck 0.3 26.07 20 5%
Cable Drum Puller Truck 0.3 26.07 20 5%
Pole Delivery Truck 0.3 26.07 20 2%
Cable Delivery Truck 0.3 26.07 20 2%
Boring Vehicle 0.3 26.07 20 2%
Gas Pipeline
Compressor 1 1 1 26.07 20 85%
Asphalt Paver 1 26.07 20 85%
Asphalt Compactor  1 26.07 20 85%
Compactor 2 2 2 26.07 20 85%
Bulldozer 1 0.5 26.07 20 85%
Backhoe 1 1 1 26.07 20 85%
Pipe Crane 1 1 1 26.07 20 85%
Welding Machinge 1 1 1 26.07 20 85%
Dump Truck 1 1 1 26.07 20 85%
Flatbed Truck 1 1 1 26.07 20 85%
Pickup Truck 1 1 1 26.07 20 85%
Total 39 56 41 36 14
1 A six day work week is assumed
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